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DEPAHRTMENT OF PUBLIC WORKS CITY OF @@@Evj@
ENGINEERING DIVISION | g Dal‘\ OCT 9 82[][]3

IS4
October 22, 2003 illinois Cammerce Commission
' BAIL SAFETY SECTION

Mr. Kevin L. Sharpe

Director of Processing and Information
Transportation Division

lllinois Commerce Commission

527 East Capitol Avenue

Springfield, llinois 62701

RE: Expenditure Status Report
Charter Oak Road Extension
City of Peoria, lllinois
Report #3
Report Date; October 22, 2003
Reporting Period: April 25, 2002 through October 22, 2003
Illlinois Commerce Commission Interim Order: T01-0032
Amending Interim Order Date: April 24, 2002

Dear Mr. Sharpe:

Per the referenced |.C.C. Interim Order, this letter will serve as the required Expenditure Status
Report for the current reporting period. Required information follows:

Expenditure status: See attached spreadsheets broken into Phase | Engineering (complete),
Phase Il Engineering (ongoing), and Phase | Construction (ongoing). [Phase Il construction is

scheduled to begin in December, 2003.]

Percent complete of Phase | construction: 76% (as of September 30, 2003)

Schedule: The project is on schedule.

Please contact Jane Gerdes of City engineering staff at (309) 494-8818 if you require further
information.

Singerely,

Gene Hewitt, P.E.
City Engineer

Enclosure T D ‘»
Xc: Sonni Wililiams, City of Peoria, Legal Depariment

Ed Andrews, Harding ESE

City Hali Building

419 Fulton Street .
Peoria, Illinois 61602-1277
309/494-8801

FAX 308/494-8658



Project M95010

Date Vendor Engineering | Land Acquisn_| Construction
COP ~ 180,54
COP 811.92
3/31/1998 |Frames + 26.40
9/13/1995 [SURDEX 12,298.00
10/17/1995 | QST 10,442.89
11/15/1995 QST 15,311.94
12/12/1995 |QST 7.441.50
1/24/1996 |QST 10,490.81
2/20/1996 [QST 12,267.13
3/18/1996 (QST 16,048.69
5/7/1996  |QST 20,178.28
5/22/1996 |QST 23,456.67
6/26/1996 [QST 17,158.50
8/14/1996 [QST 20,664.99
8/20/1996 [QST 15,090.19
10/16/1996 [QST 25,535.35
11/4/1986 |QST 7,755.00
12/17/1996 |QST 21,164.94
1/8/1997 QST 16,170.88
17281997 |QST 7,419.92
2/25/1997 |QST 5,881.16
3/25/1997 |QST 22,280.93
4/29/1997 QST 25,176.94
8/18/1997 [QST 32,049.70
TOTALS BY TYPE: $345,276.87 $0.00 $0.00 $26.40 || $345,303.27
Expenditure Totals By Vendor
Expenditures thru 08/18/97
Vendor To-Date Tofal:
1 City of Peoria $992.46
2 Frames+ $26.40
3 QST $331,986.41
4 SURDEX $12,298.00
Budgets
1995 1996 1997 1998 1999 Total
300,000 500,000 500,000.00 2,500,000 3,800,000
Expenditures Vs. CONTRACT | Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVERYl TOTAL EXPEND. (OVER)
ESTIMATE TO-DATE UNDER BUDGET TO-DATE UNDER
$332,766.00 $331,986.41 $779.59 || $1,300,000.00  $345,303.27  $954,696.73




Date Vendor Engineering Land Acquisn | Construction| Railroad Misc Total Exp.
10/28/97 |Wolfe 350.00
11/25/97  |Homestead Tille 85.00
02/03/28 |QST 9,507.54
03/03/98 |QST 1,430.95
03/24/98 |QST 6,943.30

llos/12798  |QST 15,035.57
llos/01/98 QST 12,510.07
[lo6/23/98 |QST 7,040.27
l[o8/03/98  |QST 19,242.86
[los/08/98 QST 28,233.01
[09/28/98 [QST 10,112.10
11/23/98 |QST 18,276.03
11/03/98 |QST 6,314.15
12/15/98 |Wolfe 675.00
12/28/98 |QST 26,265.29
01/26/99 |QST 20,174.15
02/23/09 |QST 43,765.92
03/23/99 |QST 18,096.41
04/13/98  |Quinn Johnston 67.50
llos/05/99  |QST 14,258.42
06/11/99 |Gene Wolfe 2,025.00
06/11/99 |Gene Wolfe 1,050.00
06/11/99 |QST 12,418.64 :
(06711799 |Quinn Johnston 953.80
07/02/99  |Dixon, Laukitis 150.00
07/09/99  |Quinn Johnston 216.00
07/09/99  |Dixon, Laukitis 150.00
flo7/09/9¢ |asT 2,737.63
08/06/99  |Homestead Title 95.00
08/13/99  |Homestead Title 190.00
08/13/99 Dixon, Laukitis 150.00
[108/20/99  |Quinn Johnston 351.00
1108/27/99  |Quinn Johnston 984.80
08/27/99  [Clark Engineers 2,979.50
09/10/99  |Clark Engineers 1,420.00
09/10/99  |QST/ESE 23,664.66
10/01/99  jQuinn Johnston 1,136.80
10/01/99  |eESE 4,000.01
10/01/99  |Nancy Weaver 4.905.77
10/15/99  |Clark Engineers 748.25
10/22/99  |Quinn Johnston 3,274.33
11/19/99  |Clark Engineers 262.50
11/19/99  |ESE 10,333.56
11/19/99  [Nancy Weaver 55.1
12/03/99  |Gepfords 84,191.72
12/27/99  |Quinn Johnston 146.40
12/27/99  |Clark Engineers 367.77
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Date Vendor | Engineering Land Acquisn | Construction|  Railroad Misc Total Exp.
01/14/00 |ESE 8,249.47
02/04/00  Quinn Johnston 473.30
flo2/11/00  |esE 9,162.75
02/18/00 |Gene Wolfe 475.00
02/18/00  |Quinn Johnston 82.20
03/03/00  |Quinn Johnston 1,338.10
03/03/00 |ESE 11,665.92
j03/17/00 __|Clark Engineers 525.01
{l03/17/00 _ ]Quinn Johnston 768.70
[103/24/00  |Quinn Johnston 360.00
04/07/00 |ESE 26,755.46
04/14/00 Clark Engineers 2,588.00
04/24/00  [Quinn Johnston 351.00
05/05/00  |Quinn Johnston(King) 659.50
05/05/00  |ESE | 21,878.09
05/12/00  |Alliance Reporting Service 293.40
"05/1 9/00  |Quinn, Johnston(Rose) 2,855.50
05/19/00  |Quinn, Johnston(King) 310.80
05/19/00 R.E. Gene Wolfe(Rose) 450.00
05/26/00  |Clark Engineers 638.38
06/02/00  |ESE 14,412.29
06/16/00  |R.E. Gene Wolfe (Sipp) 800.00
06/23/00 Quinn,Johnston{Rose)} 7,910.95
09/01/00  [Clark Engineers(R| 1,732.08
107/14/00 _ |Mary Ulrich, Tax-WeaverProp 84.70
[[07/14/00  Imary Ulrich, Tax-Gepford 696.18
08/04/00  |Quinn,Johnston({King) 423.30
08/25/00  |Quinn,Johnston(King} 636.60
09/29/00 Quinn,Johnston{King) 346.60
10/20/00  }Quinn,Johnston({King) 98.10
10/20/00  [clark Engineers(R| 549.23
11117/00 Quinn,Johnston({King) 110.20
01/05/01 [ClarkEngr(RRAgN)| 582.69
i101/12/01  |Quinn,Johnston(King) 424.00
01/26/01  |ClarkEngr(RR&Ro] 546.27
01/26/01  |Quinn,Johnston(King) 163.60
02/23/01 Quinn,Johnston(King) 238.70
03/16/01 C!arkEngr(RRAgr)l 364.18
03/30/01 LevoyAcquisServ(Hinrichs) 225.00
04/16/01  |ClarkEngr(RRAgN | 509.85
05/04/01 JamesKlopfenstein{Graves) 1,000.00
05/04/01  |UnionPacificRRCo| 86,004.61
06/01/01  |UnienPacificRRCo 120,975.74
[[06/01/01  ]Quinn,Jotnston(King) 306.50
l06/01/01  |Quinn,Johnston(Hinrichs) 135.30
106708/01  lunionPacificRRCo| 12,909.14
[lo6/15/01 JamesKlopfenstein(King) 1,000.00
106/22/01 " JunionPacificRRCo| 74,190.71
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Date Vendor | Engineering Land Acguisn | Construction| Railroad | Misc Total Exp.
06/29/01 Quinn,Johnston(Hinrichs) 333.70
06/28/01 Quinn,Johnston(King) 546.90
[[07/13/01  |clarkEngrs | 74.63
07720701 [HomesteadTitie(Sipp) 190.00
08/10/01  |Quinn,Johnston{King) 227.10
08/17/01 ESE | 70,585.82
08/24/01 Quinn,Johnston{Hinrichs) 420.70
08/31/01  [Ethel M Sewell | 72,638.82
09/14/01 James&PatriciaGraves 23,500.00
10/05/01 Quinn,Johnsten(Hinrichs) 319.40
10/05/01 Quinn,Johnston(Sipp) 1,642.60
10/05/01 Quinn,Johnston(King) 2,777.00
10/12/01  |UnionPacificRRCo| 17,959.97
10/19/01 DLD Title Services{Sipp) 250.00
10/26/01 Recorderdeeds(Graves) 18.00
10/26/01 Quinn,Johnston{King) 1,652.13
10/26/01 Quinn,Johnston{Russell) 123.50
10/26/01 Quinn,Johnston(Sipp) 980.10
10/26/01 Quinn,Johnston(Hinrichs) 421.20
10/26/01 DLD Title Services(Sipp) 45.00
11/30/01 Recorder of Deeds(Sewell) 18.00
12/07/01  |Quinn,Johnston{Hinrichs) 624.90
12/07/01 Quinn,Johnston{Sipp) 207 .40
02/01/02 Quinn,Johnson 598.50
02/08/02  |DLD Title Services(Hinrichs) 62,390.30
02/15/02  |unionPacificRRCo| 33,851.70
03/01/02  |Quinn,Johnston(Hinrichs) 515.70
103/01/02  |Quinn,Johnston(Sipp) 536.90
[03/01/02  |JoumalStar(Sipp) 550.62
[04/01/02  |DLD Title Services(Russell) 250.00
04/01/02 Quinn,Johnston{Hinrichs) 1,032.80
04/01/02 Quinn,Johnston(Sipp) 995.80
04/05/02 UnionPacificRRCo 31,346.54
04/26/02  |JamesKlopfenstein(Sipp) 1,200.00
05/10/02  |MaryUlrichTax(Hintichs) 435.54
05/17/02  |Quinn,Johnston{Russell) 438.20
[[05/17/02  |Quinn,Jonnston(Sipp) 1,048.20
[05717/02  |unionPacificRRCo 42,556.58
[05/17/02  |unionPacificRRCo 74,146.05
[05/31/02 _ |MaryUlrichTax(Sewell) 702.76
[06/07/02  jQuinn Johnston(King) 232.00
06/07/02  |Quinn,Johnston(Sipp} 1,195.88
06/21/02  |JamesKlopfenstein{Russell) 1,000.00
06/28/02  |Quinn,Johnston{King,Hinrichs,Sipp) 3,144.66
07/12/02  |MeritReporters{deposTrans3) 882.50
07/19/02  |PecriaCountyTreasurer(Sipp-Kleczek) 68,000.00
07/26/02 lJamesKlopfenstein(Sipp-Kleczek) 950.00
07/26/02  |MeritReporters{Shoop,Andrews,Kiopf) 387.25
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Date | Vendor | Engineering Land Acquisn | Construction| Railroad | Misc Total Exp.
[108/02/02  |Quinn,Johnsten(Russell) 710.90
108/02/02  [Quinn,Johnston(King) 381.40
[08/02/02  jQuinn,Johnston(Sipp) 12,059.58
08/30/02  |Quinn,Johnston{Russell) 726.10
08/30/02  |Quinn,Johnston{Sipp) 2,370.95
08/30/02  |Quinn,Johnston{King) 293.20
08/30/02 \EsSE 131,323.93
09/13/02 DavidRusseli 23,270.46
1109/13/02  |EdwardRoseBuildingCo 350,000.00
09/20/02 |ESE | 11,790.92
09/27/02  |Quinn,Johnston{Russell) 450.30
09/27/02  |Quinn,Johnston(Sipp) 2,196.00
09/27/02  |Quinn,Johnston{King) 958.50
10/04/02.  |ESE | 8,320.68
10/11/02  }HardingESE(HeinrichsAsbestosinsp) 1,037.50
11/01/023  |Quinn,Johnston(King) 849.50
11/01/02  |Quinn,Johnston{Hinrichs) 348.20
11/01/02 |ESE 98,622 .96
11/15/02  |ESE 5,675.67
11/18/02  |Quinn,Johnston(King} 1,175.22
11/18/02  |Quinn, Johnston{Hinrichs) 145.00
11/18/02  |Quinn,Johnston{Sipp) 311.40
10/10/02 RecorderDeeds(russell) 22.00
10/10/02  }RecorderDeeds(russell) 22.00
12/20/02  |ESE #34 [ 9,180.17
12/27/02  |Quinn,Johnston(King) 1,135.90
01/31/03  |Quinn,Johnston(King) 756.70
02/10/03 _[uP Railrcad Co_| 172,038.77
[03/07/03  |quinn,Johnston(King) 811.20
03/07/03 |ESE#35 | 23,479.59
03/28/03  |Quinn,Johnston(King) 687.50
04/02/03 UP Railroad Co 128,130.42
04/03/03 |ESE#36 8,815.56
04/10/03  lJamesWKlopfenstein 800.00
[05/02/03  [ESE#37 | 13,059.88
[[05/02/03  |Quinn,Johnston{King) 1,772.10
105/09/03  [sonniwiliams __| 3.55
"@'1 6/03 PeoriaCountyTreasurer(HinrichsProp) 6086.04
"05/22}'03 PeoriaCountyCollector(RusselProp) 335.62
06/03/03 PeoriaCountyTreasurer(King) 22,500.00
06/05/03  ]Quinn,Johnston{King) 1,152.60
06/05/03  [EsE#38 | 35,437.70
06/16/03  |Quinn,Johnston(King) 785.60
06/30/03 UnienPacificRRCo 97,785.87
07/07/03 |ESE#39 9,899.52
07/28/03 Quinn,Johnston(King) 609.60
08/07/03  |River City Demo (3621 W CORd) 5,789.00
|
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 CHARTER OAK ROAD - PHASE Il
Project M25010
Date Vendor Engineering Land Acquisn__| Construction| Railroad Misc Total Exp.
[TOTALS BY TYPE: 842,363.26 812,724.49 - $891,899.65 $0.00 || 2,546,987.40
Expenditure Totals By Vendor $0.00
Through 08/G7/03

Vendor To-Date Total:
1 ESE{QST) $828,476.92
2 Wolfe, Gene $5,825.00
3 Homestead Title $570.00
4 Quinn,Johnston $75,826.30
5 Dixon, Laukitis $450.00

6 Clark Engineers $13,886.34 [NTE $10,000 for RR Bridge(includes $3,900Rose Time)]
7 Nancy Weaver $4,950.88
8 Ray&Sharon Gepford $84,191.72
9 Alliance Crt Reporting $293.40
10 Mary Ulrich, TaxCollc $1,919.18
11 LevoyAcquisServ $225.00
12 JamesKlopfenstein $5,950.00
13 UnionPacificRRCo. $891,896.10
14 Ethel M Sewell $72,638.82

15 James&PatriciaGraves $23,500.00
16 DLD Title Services, Inc $62,835.30 (Hinrichs, etc.)

17 RecorderDeeds $80.00
18 JournalStar $550.62
19 MeritReporters $1,269.75
20 PeoriaCountyTreasure $91,106.04
21 David J Russell $23,270.46
22 EdwardRoseBldgCo $350,000.00
23 HardingESE $1,037.50 *Asbestoslnspection
24 Sonniwilliams $3.55 *maiting fee for Supplmtl Petition
25 PeoriaCountyCollector $335.52
2B RiverCityDemo $5,7892.00
$2,546,987.40
Budgets
1995 1996 1997 1998 1999 Total
300,000 500,000 500,000.00 - 2,500,000 3,800,000
Expenditures Vs. CONTRACT Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVER) TOTAL EXPEND. {OVER)
ESTIMATE TO-DATE UNDERF BUDGET TO-DATE UNDER
QST/ESE
$831,389.00 $828,476.92 $2,912.08 3$954,606.73 $2,546,987.40 ($1,592,290.67)
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Project L00010 408-8408-552.36-52

Date Vendor | Engineering [ Land Acquisn | Construction Misc Total Exp.
11/8/2002{Freeseninc(Est#1) 8,889.80
11/15/02|ESE | 32,299.21

12/20/02|Freeseninc{Est#2) 265,756.61
12/20/02|ESE #2 | 54,961.50

02/14/03|Freeseninc(Est#3) 294,195.37
02/28/03[WilliamHinrichs 23,073.30

02/28/03|Freeseninc(Est#4) 418,796.17
03/07/03tESE #3 102,139.61

04/04/03|ESE #4 36,361.68

04/04/03|Freeseninc(Esti#5) 259,139.80
04/25/03]JournalStar(Demo) 87.10
05/02/03|Freeseninc(Est#6) 221,437.89
05/02/03|ESE #5 | 35,050.33

05/16/03|Freeseninc(Est#7) 140,018.78
05/30/03|Freeseninc(Est#8) 155,098.61
06/05/03|ESE #6 | 43,718.36

06/09/03|Freeseninc{Est#9) 138,779.93
06/30/03|Freeseninc(Est#10) 318,683.37
07/07/03|ESE #7 | 36,858.71

07/22/03|Freeseninc(Est#11) 573,252.11
08/19/03|Freeseninc(Est#12) 587,743.48
09/19/03[SullivanReportingCo 74.45
09/16/03|ESE #8 | 58,917.93

10/10/2003|Freeseninc(Est#13) 268,065.42
TOTALS BY TYPE: 400,307.33 23,073.30 3,650,942.44 74.45  $4,074,397.52

Expenditure Totals By Vendor

Expenditures thru 10/10/03

Vendor

To-Date Total:

1 Harding ESE
2 Freesen Inc
3 WmHinrichs
4 JournalStar
5 SullivanReptg
6

$400,307.33

$3,650,855.34

$23,073.30
$87.10
$74.45

$4,074,397.52
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Project L00010 408-8408-552.36-52

Budgets
2000 2001 Total
$7,275,000 $7,275,000
ESE - Construction Inspection
Expenditures Vs. CONTRACT Expenditures Vs. BUDGET

CONTRACT EXPEND. (OVER) TOTAL EXPEND. (OVER}

ESTIMATE TO-DATE UNDER BUDGET TO-DATE UNDER
$400,700.00  $400,307.33 $362.67 $7,275,000.00 $4,074,397.52 $3,200,602.48

ESE's ConstructionFieldinspection K approved #02-655 09/24/02

construction K=%$5,315,490.89 approved #02-647 09/17/02

Freesen, Inc.-Construction Contract

Expenditures Vs. CONTRACT

CONTRACT EXPEND. (OVER)
ESTIMATE TO-DATE UNDER

$5,315,400.89 $3,650,855.34 $1,664,635.55
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